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______________________________________________________________________________________________________________________________ 
Engineering Department 20 North 6th Street • Lafayette, Indiana 47901-1412 

Phone 765-807-1050 • FAX 765-807-1049 

 

CHANGE ORDER #1 (FINAL) 
 
The following change is authorized to the agreement dated, May 19, 2020 for work performed on the 
Romig Street Retaining Wall Repair: 
 

Description of 
Change 

Reason for 
Change 

Change in Cost 
(+ / -) 

Item 1: Purchase of additional block  

Change in Scope: Contractor 
needed to replace some block 
caps, original scope was to reuse all 
existing block 

$ 196.00 + 

 
Contract Amount (Original) $            5,691.29 
Previous changes $                   0.00 
This change $               196.00 + 
Revised Contract Amount $           5,887.29 
 
Net change (all change orders)            3.4% of contract 
 
 
Signed:________________________________ Date:___7/9/2020    ______ 
 Jeromy L. Grenard, PE 
 City Engineer 
 
 
Signed:__   _____________                 ________ Date:___________________ 
  
 
 
 
 
 
 
 
 
Approved by the Board of Public Works and Safety on the 14th day of July, 2020. 
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 Gary Henriott, President 
 
 
 
   
 Norm Childress, member 
 
 
   
 Cindy Murray, member 
 
 
   
 Amy Moulton, member 
  

 
   
 Ron Shriner, member 
 
ATTEST: 
 
 
      
Mindy Miller, 1st Deputy Clerk 
 
 
Date:       


